

御中										Issue No. / 発行№ : PC-0037411										
										Issue date / 発行日 : 2023/12/13										
工程変更連絡書 Process Change Notice										ヒロセ電機株式会社 工場 品質管理課 Malaysia Factory, Quality control section, Hirose Electric Co., Ltd.										
										承認 (Approval)			査閲 (Review)			作成 (Created by)				
貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.																				
貴社品番/Product number of your company					弊社品番/Product number by Hirose Refer to Attachment List 添付ファイル一覧参照					弊社品名/Product name by Hirose Refer to Attachment List 添付ファイル一覧参照										
変更内容 / 変更内容	変更1	区分 Type	設備の変更（ロット表示） / Equipment change (lot indication)							理由 Reason	品質安定の為です / Stability of quality									
	変更2	区分 Type	—							理由 Reason	—									
	変更前 Before the change			変更後 After the change							影響範囲 The scope that will be affected.									
	熱刻印 Heat engraving			レーザー刻印 (刻印の比較は別紙参照) Laser engraving (Refer Attachment for engraving comparison)							設計変更は伴わない為、製品仕様、性能に変更はございません。 There is no design change, so there is no change on product specifications and performance.									
											・外観の変更 Appearance 有 Change ・含有物質変更 Containing substance 無 No change									
変更実施計画 / Execution schedule of the change plan	日程 Schedule	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24			Legend : On-going/継続中 Completed/完了										
	工程整備 Preparation of process			レーザー刻印購入手配(9月3W完了) Arranged to purchase laser engraving (completed Sep.4W)																
	標準類の整備 Preparation of standards, etc.			工程設計—標準類整備(着手済み、完了23年11月4W完了) Process Design - Standardization (started, completed Nov 4W)																
	トライ / Trial									量産試作 23年12月2W完了 Mass production prototype completed Dec 2W.										
	作業者教育 Education on operators									作業者教育実習 23年12月3W完了 Worker education training completed in Dec 3W.										
	製品評価試験 Product evaluation test									製品評価 23年12月4W完了 Product evaluation completed Dec 4W.										
	サンプル提出 Submission of sample									(※)										
	初品検査結果提出 Submission of the initial product inspection result									(※)										
	量産納入予定日 Scheduled delivery date of mass production products					(希望日) 2024年 2月 Scheduled on 2/2024				備考 Remarks		(※) サンプル提出および初品検査報告は製品評価試験結果は製品評価試験完了合格後、御社評価必要数を確認の上、対応いたします。 Sample submissions and initial product inspection reports will be handled after the product evaluation test results are completed and passed, and after confirming the number of products your company needs to evaluate.								
	変更計画可否回答希望日 Date of your acknowledgement					(希望日) 2023年12月28日														

Issue No. / 発行№ : PC-0037411

ヒロセ電機株式会社 付 To: Hirose Electric Co., Ltd.			貴社名 : Your company name:					
変更計画可否回答書 Answer to the change plan notification (approval)		製品名 Product name :	Refer to Attachment List 添付ファイル一覧参照			ご判定日 Judgment day		
		変更内容 Content of change :	設備の変更（ロット表示） / Equipment change (lot —			ご担当者 Person in charge		
変更計画可否 Approve or Not approve for the change:		承認 Approved	否認 Not approved			条件付 With condition		
必要提出資料、その他指示事項 Required materials for submission / other directions								

対象製品リスト

No	弊社品番	弊社品名
1	CL0572-2152-4-71	FX2-32S-1.27SVL(71)
2	CL0572-2153-7-71	FX2-40S-1.27SVL(71)
3	CL0572-2101-3-71	FX2-20S-1.27SV(71)
4	CL0572-2102-6-71	FX2-32S-1.27SV(71)
5	CL0572-2151-1-71	FX2-20S-1.27SVL(71)
6	CL0572-2151-1-95	FX2-20S-1.27SVL(95)
7	CL0572-2153-7-95	FX2-40S-1.27SVL(95)
8	CL0572-2154-0-71	FX2-52S-1.27SVL(71)
9	CL0572-2155-2-71	FX2-60S-1.27SVL(71)
10	CL0572-2156-5-71	FX2-68S-1.27SVL(71)
11	CL0572-2157-8-71	FX2-80S-1.27SVL(71)
12	CL0572-2158-0-71	FX2-100S-1.27SVL(71)
13	CL0572-2158-0-96	FX2-100S-1.27SVL(96)
14	CL0572-2159-3-71	FX2-120S-1.27SVL(71)
15	CL0572-2108-2-71	FX2-100S-1.27SV(71)
16	CL0572-2101-3-95	FX2-20S-1.27SV(95)
17	CL0572-2102-6-96	FX2-32S-1.27SV(96)
18	CL0572-2103-9-53	FX2-40S-1.27SV(53)
19	CL0572-2103-9-71	FX2-40S-1.27SV(71)
20	CL0572-2103-9-96	FX2-40S-1.27SV(96)
21	CL0572-2104-1-71	FX2-52S-1.27SV(71)
22	CL0572-2105-4-71	FX2-60S-1.27SV(71)
23	CL0572-2106-7-71	FX2-68S-1.27SV(71)
24	CL0572-2107-0-71	FX2-80S-1.27SV(71)
25	CL0572-2109-5-71	FX2-120S-1.27SV(71)
26	CL0572-2109-5-89	FX2-120S-1.27SV(89)
27	CL0572-2153-7-44	FX2-40S-1.27SVL(44)
28	CL0572-2155-2-95	FX2-60S-1.27SVL(95)
29	CL0572-2156-5-53	FX2-68S-1.27SVL(53)
30	CL0572-2157-8-83	FX2-80S-1.27SVL(83)
31	CL0572-2157-8-95	FX2-80S-1.27SVL(95)
32	CL0572-2157-8-97	FX2-80S-1.27SVL(97)
33	CL0572-2158-0-82	FX2-100S-1.27SVL(82)
34	CL0572-2158-0-95	FX2-100S-1.27SVL(95)
35	CL0572-2158-0-97	FX2-100S-1.27SVL(97)
36	CL0572-2158-0-98	FX2-100S-1.27SVL(98)
37	CL0572-2159-3-89	FX2-120S-1.27SVL(89)
38	CL0572-2159-3-95	FX2-120S-1.27SVL(95)
39	CL0599-2837-0-00	FX2-60S-1.27SVL(98-R)
40	CL0599-2815-0-00	FX2-40S-1.27SVL(99)
41	CL0497-3210-0-00	FX2-60S-1.27SVL(99T)
42	CL0572-2157-8-98	FX2-80S-1.27SVL(98)
43	CL0572-2153-7-99	FX2-40S-1.27SVL(99)
44	CL0572-2155-2-96	FX2-60S-1.27SVL(96)
45	CL0572-2155-2-99	FX2-60S-1.27SVL(99)

Product Engraving Comparison (製品刻印の比較)

CURRENT ENGRAVING (HEAT) 現在の刻印 (ヒート)	PROPOSE ENGRAVING (LASER) 彫刻を提案する (レーザー)
  	  