



AVX Greenville LLC
One AVX Boulevard
Fountain Inn, SC 29644-9039

PCN-8-1902 Update

Jan 10th 2019

Update To Transfer of Conformal Tantalum Capacitor Production

The PCN to transfer the finishing operations for conformal tantalum products (F72, F75 and F95 series) from Japan to El Salvador, initiated during 2019, gave a completion target and final approval by January 2020.

Following equipment transfer, the long-term project plan was reviewed and it was recommended that, to ensure compliance to possible additional future materials regulations and future materials development, the facility would be upgraded prior to final commissioning of the new line.

Unfortunately, this phase will required an additional 8 month period prior to commissioning, so the revised project target completion date has now been scheduled for August 2020.

While this step is being taken to maximize long-term quality and service, we understand that there may be short-term service concerns. A buffer program was initiated to ensure supply during the transition period, but some supply interruptions may now occur. For this period, we are able to recommend a range of alternative options for consideration by our customers, and will be happy to discuss these on an individual program basis.

Please direct any questions through your AVX Electrolytic BU contacts listed below for each region:

Americas	Europe	Asia	Japan/Korea
Allen Mayar Tel.: 864-228-4540 allen.mayar@avx.com	Iva Dohnalova Tel.: 420-465-358-595 iva.dohnalova@avx.com	Andrew Ching Tel.: 86-755-3336-0615 andrew.ching@avx.com	Terry Lee Tel.: 82-10-9045-3533 terry.lee@avx.com