



AVX Greenville LLC
One AVX Boulevard
Fountain Inn, SC 29644-9039

PCN-8-1902 Jan 2019 Update

6/22/2019

Update To Transfer of Conformal Tantalum Capacitor Production

The PCN to transfer the finishing operations for conformal tantalum products (F72, F75 and F95 series) from Japan to El Salvador, initiated during 2019, had a project target completion date scheduled for August 2020 following a facility upgrade.

The work in the facility was impacted by the government closure due to covid-19 but has now resumed; the updated schedule for completion of product build and qualification is now 11/11/20.

During this period, we have been able to recommend a range of alternative options for consideration by our customers, and will be available to discuss these on an individual program basis.

Please direct any questions through your AVX Electrolytic BU contacts listed below for each region:

Americas	Europe	Asia	Japan/Korea
Allen Mayar Tel.: 864-228-4540 allen.mayar@avx.com	Iva Dohnalova Tel.: 420-465-358-595 iva.dohnalova@avx.com	Andrew Ching Tel.: 86-755-3336-0615 andrew.ching@avx.com	Terry Lee Tel.: 82-10-9045-3533 terry.lee@avx.com